
The information technology provider of choice for agencies in the state of Washington 

AGENDA 

 

 

State Data Center Agency Implementation Coordinator Meeting  
July 23, 2015 
2:00 – 3:00 p.m. 
 
Attendees: SDC Project Staff and Agency Implementation Coordinators 
 
 

Time Topic 
 

Presenter 

2:00 – 2:10 Welcome & Introductions All 

2:10 – 2:35 Update on SDC Projects Heidi Brownell 

2:35 – 3:00 Q&A All 

3:00 p.m. Adjourn  

 

 

Additional Instructions: 

 Meeting Location -  1500 Jefferson Building [PDF Map or Mapped with Google] 
Conference Room 2208 

http://cts.wa.gov/images/maps/1500_jefferson.pdf
http://maps.google.com/maps?f=q&source=s_q&hl=en&geocode=&q=1500+Jefferson+Street+SE,+98501&aq=&sll=37.0625,-95.677068&sspn=54.489258,79.013672&vpsrc=0&ie=UTF8&hq=&hnear=1500+Jefferson+St+SE,+Olympia,+Washington+98501&ll=47.035035,-122.895856&spn=0.011583,0.01929&t=m&z=16


State Data Center (SDC) 
Agency Implementation Coordinator 

Meeting 

July 23, 2015 

 



Agenda 

• Welcome – Introductions/Review Agenda 
• Update on SDC Projects 
• Customer Communications 
• Q&A 
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SDC Projects 



SDC Projects Timeline  

4 



SDC Firewall Project 



Firewall Migrations 

Recent: 
• N/A 

 
Upcoming: 

• Prepare to decommission remaining four firewalls 
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Firewall Migrations 
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SDC Move Phase 2 



SDC Move Ph 2- CTS Devices 
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Recent: 

• Completed Decomm Groups 24 & 25 

• Removed the last VMhosts from OB2 

• Removed the OOB switches 
 
Upcoming: 

• Complete Decomm Group 26 (Facilities Card Reader) 



SDC Move Ph 2- Security 
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SDC Move 
Phase 2

CTS Devices

Security

Telephony

Network 

Customer Migrations

SSL VPN                              https://accesswork.wa.gov 
 
Recent: 

• Worked with 14 agencies to prepare for sunset 
• Extended sunset date per customer request 
 

Upcoming: 
• Sunset service July 24th at 5pm 

https://accesswork.wa.gov/


SDC Move Ph 2- Security 
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SDC Move 
Phase 2

CTS Devices

Security

Telephony

Network 

Customer Migrations

IPSEC Software Clients 
 

Recent: 
• Project Complete! 

 
 
 
 

 
If you have any questions, or need additional assistance, 
please contact WaTech’s Service Desk at 
Servicedesk@watech.wa.gov or (360) 753-2454. 

mailto:Servicedesk@watech.wa.gov


SDC Move Ph 2- Security 
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SDC Move 
Phase 2

CTS Devices

Security

Telephony

Network 

Customer Migrations

IPSEC Site-to-Site/Branch Office 
 

Update: The strategy for this project changed. 
 

Recent: 
• Completed 8 of 15 site-to-site priority migrations 

 

Upcoming: 
• Perform 4 scheduled migrations 
• Schedule 3 remaining migrations (ATG, LNI, & HCA) 

as soon as possible 
• Migrate VPN concentrator to SDC 
• Transfer final migrations to OPs team 



SDC Move Ph 2- Security 
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SDC Move 
Phase 2

CTS Devices

Security

Telephony

Network 

Customer Migrations

SecMan 

 
Recent: 
• Migrated Facilities Out-of-Band management 

 
Upcoming: 
• Cutover SecMan VRF (7/29 from 5 – 9 pm) 

*  This will impact customers with delegated 
admin access to CTS-managed firewalls and 
Wireless Guest network. Tech Bulletin 11.1.210 

• Migrate SDC & NCC Out-of-Band (8/3 from 5 – 9 pm) 
*  This will impact Secure File Transfer delegated 

admin access for customers 

http://publications.dis.wa.gov/bulletins/2015/11-1-210.htm


SDC Move Ph 2– Network 
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Migrate TDM (T1s) to the SDC 
 
Recent:  

• Completed 17 migrations 

 
Upcoming: 

• Complete the 1 remaining migration 

• Decommission OC48 
 

1 

122 

Total # Remaining 
 

Total # Circuits 



SDC Move Ph 2– Network 
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Migrate Access Layer and 6509s to SDC 
 
Recent:  

• Completed 148 migrations  
 
Upcoming: 

• Complete remaining 51 migrations  

• Decommission devices 
 

51 

680 

Total # Remaining 
 

Total # Connections 



SDC Move Ph 2 - Customers 
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Recent: 

• Supported final migration activities for DSHS 

• Supported final DES cutover of “DIS VRF” 

• Supported decommission activities for remaining 
customers 

 

Upcoming: 

• Support DSHS decommissioning activities 



WSP 



WSP 
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Recent: 

• Supported equipment installations 

 

Upcoming: 

• Support two equipment installation events 



Virtual Tape Library 



DR - VTL Project 
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Recent: 
• Recalled tapes from Iron Mountain for destruction 
• Closed the corresponding accounts with Iron Mountain 

 
 

Upcoming: 
• Perform project close-out tasks 



OB2 Equipment Rm 



OB2 Equipment Room 
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DES, CTS, and DSHS have been meeting to discuss the requirements, plan, 
and design or the future state of vacated data center space in OB2.  Some 
Telephony and LAN equipment will need to stay in OB2 to support the 
tenants. 
 
Recent: 

• CTS and DES met to discuss support agreements going forward 
• DES identified funding for new equipment room 
 

Upcoming: 
• DES, DSHS, and CTS to continue planning 

 



OB2 Decommissioning 



Vendor Trunk Migrations 
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Vendor Trunk Migrations 
 
Recent:  

• Completed 3 migrations  
 
Upcoming: 

• Complete remaining 6 migrations 

 
 

 

6 

334 

Total # Remaining 
 

Total # Circuits 



Campus Fiber Network 
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Campus Fiber Network Project 
 
Recent:  

• Received OCC Cabinet 
 
Upcoming: 

• DES Facilities will install OCC Cabinet 

• Work with impacted customers for Fiber trunk 
migrations 

 

200 

200 

Total # Remaining 
 

Total # Connections 



OB2 SMON Node Relocation 

26 

This project will move customer connections to the OB2 Node to another 
node. 
 
Recent: 

• Completed 2 relocations 
 

Upcoming: 
• Coordinate remaining customer relocations 
 

 
 

11 

11 

Total # Remaining 
 

Total # Connections 



Move Telephony Gear 
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Move Telephony Equipment to OB2 Equipment Room 
 
Recent:  

• Worked with DSHS on preparation tasks 
 
Upcoming: 

• Continue to work with DSHS on preparation tasks 
 

 



Customer Communications 



Customer Communications 

• The SDC Projects website provides information regarding project 
background, status, meeting information, and migration resources. 

• The SDC Migration Calendar provides a calendar view of migration 
information linking back to the Technical Bulletins. 

• Technical Bulletins notify customers of upcoming changes regarding SDC 
project-related changes. 

• The SDC Project ASK website provides online  document collaboration 
regarding agency migrations out of OB2. 

• Monthly AIC meetings provide an opportunity to hear status presented 
and ask questions. 

• Migration project meetings are scheduled with specific customers as 
needed to prepare for their migrations. 
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http://cts.wa.gov/projects/state_data_center
http://cts.wa.gov/projects/state_data_center
http://cts.wa.gov/projects/state_data_center
http://publications.cts.wa.gov/sdc_migration_calendar/sdc-migration-cal-jun-2014.shtml
http://publications.cts.wa.gov/bulletins/default.asp
http://publications.cts.wa.gov/bulletins/default.asp
https://sp.cts.wa.gov/ask/sdcprojects/SitePages/Home.aspx


SDC Project Website 
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The SDC Projects website 
provides current information 
about the status of the 
projects. 
 
See also:  
Customer Readiness website 

 

http://cts.wa.gov/projects/state_data_center
http://cts.wa.gov/projects/state_data_center/customer_readiness.aspx


Migration Calendar Updates 
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Customers on the SGN can view migration events on the SDC Migration 
Calendar.  

http://publications.cts.wa.gov/sdc_migration_calendar/sdc-migration-cal-mar-2015.shtml
http://publications.cts.wa.gov/sdc_migration_calendar/sdc-migration-cal-mar-2015.shtml


SDC Project ASK Website 
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The SDC Projects 
ASK website 
enables customer 
and CTS 
collaboration 
regarding the 
migrations.  

Note: Site access is provided to current migration 

customers.  

https://sp.cts.wa.gov/ask/sdcprojects/SitePages/Home.aspx
https://sp.cts.wa.gov/ask/sdcprojects/SitePages/Home.aspx


The Migration Guide 
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The Migration Guide is available on the ASK site. 

../../../../../../../../../../../../../../../../../../../../../../../../../../../../../../../../../../ask/sdcprojects/allgeneralinformation/Forms/AllItems.aspx


Q&A 
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Next Meeting 

 

 

 

 
Our next meeting will be Aug 27th  2:00 – 3:00 p.m.  
 

All meetings will be held at 1500 Jefferson Building – Conference Room 2208. 
 

Our online Meeting Calendar is continually updated with meeting materials. 
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http://cts.wa.gov/images/maps/1500_jefferson.pdf
http://cts.wa.gov/projects/state_data_center/agency_implementation_coord.aspx


Contact Information 

 

• Doug Wood – CTS Project Manager 

Doug.Wood@cts.wa.gov   360.407.8631 
 

• Senthil Masilamani – CTS Project Manager 

Senthil.Masilamani@cts.wa.gov   360.407.8635 
 

• Heidi Brownell – CTS Chief Project and Planning Officer 

Heidi.Brownell@cts.wa.gov  360.407.8980 
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mailto:Doug.Wood@cts.wa.gov
mailto:Senthil.Masilamani@cts.wa.gov
mailto:Heidi.Brownell@cts.wa.gov
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