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CASH FLOW

IBS FY12 IBS FY13 BOND FY12 BOND FY13 FY 12 SUBTOTAL FY13 SUBTOTAL Jun-2011 Jul-2011 Aug-2011 Sep-2011 Oct-2011 Nov-2011 Dec-2011 Jan-2012 Feb-2012 Mar-2012 Apr-2012 May-2012 Jun-2012 Jul-2012 Aug-2012 Sep-2012 Oct-2012 Nov-2012 Dec-2012 Jan-2013 Feb-2013 Mar-2013 Apr-2013 May-2013 Jun-2013 Jul-2013 Aug-2013 Sep-2013 Oct-2013 Nov-2013 Dec-2013 Jan-2014 Feb-2014 Mar-2014 Apr-2014 May-2014

PB100290 SDC - Virtual Tape Library $1,950,000 $0 $0 $0 $0 $0 $0 $1,950,000 $0 $1,950,000 $1,950,000 $0 $0 $0 $0 $0 $0 $0 $0 $425,000 $425,000 $425,000 $425,000 $250,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100061 SDC – Data De-Dup System Phase 2/3 $157,833 $0 $0 $0 $0 $0 $0 $157,833 $0 $157,833 $157,833 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $71,000 $23,500 $15,833 $15,833 $15,833 $15,833 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100041 SDC - Fiber Channel Cabling $200,000 $0 $0 $0 $0 $0 $0 $200,000 $0 $200,000 $200,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $200,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100043 SDC - SL8500 Tape Library Move $750,000 $0 $0 $0 $0 $0 $0 $750,000 $0 $750,000 $750,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $187,500 $187,500 $187,500 $187,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100042 SDC -SAN Connectivity $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100217 SDC - New TSM Server $0 $0 $76,321 $0 $0 $0 $0 $76,321 $0 $76,321 $76,321 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $76,321 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100295 SDC - Avamar Move $20,000 $0 $0 $0 $0 $0 $0 $20,000 $0 $20,000 $20,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $20,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100219 SDC - CSD Server Migration $367,781 $0 $612,099 $0 $0 $0 $0 $979,880 $0 $979,880 $979,880 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $777,515 $40,473 $40,473 $40,473 $40,473 $40,473 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

CSD $3,445,614 $0 $688,420 $0 $0 $0 $0 $4,134,034 $0 $4,134,034 $4,134,034 $0 $0 $0 $0 $0 $0 $0 $0 $425,000 $425,000 $721,321 $425,000 $250,000 $1,036,015 $251,473 $243,806 $243,806 $56,306 $56,306 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 Racks $0 $0 $6,966,610 $0 $0 $0 $0 $6,966,610 $0 $6,966,610 $6,966,610 $0 $0 $737,553 $0 $6,229,057 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 Fiber Tray $0 $0 $40,000 $0 $0 $0 $0 $40,000 $0 $40,000 $40,000 $0 $0 $0 $0 $40,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 Tools $0 $0 $3,000 $0 $0 $0 $0 $3,000 $0 $3,000 $3,000 $0 $0 $0 $0 $3,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 Power $0 $0 $250,000 $0 $0 $0 $0 $250,000 $0 $250,000 $250,000 $0 $0 $0 $0 $250,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 Tech Lab $0 $0 $250,000 $0 $0 $0 $0 $250,000 $0 $250,000 $250,000 $0 $0 $0 $0 $250,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 Structured Cable $0 $0 $369,500 $0 $0 $0 $0 $369,500 $0 $369,500 $369,500 $0 $0 $0 $0 $369,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 Miscellaneous $0 $0 $300,643 $0 $0 $0 $0 $300,643 $0 $300,643 $300,643 $0 $0 $0 $0 $300,643 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 Security $0 $0 $1,250,000 $0 $0 $0 $0 $1,250,000 $0 $1,250,000 $1,250,000 $0 $0 $0 $0 $1,250,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SDC Facilities $0 $0 $9,429,753 $0 $0 $0 $0 $9,429,753 $0 $9,429,753 $9,429,753 $0 $0 $737,553 $0 $8,692,200 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100024 SDC - Authentication $247,000 $79,800 $0 $0 $0 $0 $0 $247,000 $79,800 $326,800 $326,800 $0 $0 $0 $0 $0 $0 $255,550 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $71,250 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100025 SDC - Citrix Remote Access $194,750 $17,100 $0 $0 $0 $0 $0 $194,750 $17,100 $211,850 $211,850 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $211,850 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100026 SDC - DDOS $68,746 $54,441 $320,500 $0 $0 $0 $0 $389,246 $54,441 $443,687 $443,687 $0 $0 $0 $0 $0 $0 $0 $0 $0 $389,246 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $54,441 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100027 SDC - DNS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100028 SDC - Endpoint Security $0 $181,984 $0 $0 $0 $0 $0 $0 $181,984 $181,984 $181,984 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $127,557 $4,948 $4,948 $4,948 $4,948 $4,948 $4,948 $4,948 $4,948 $4,948 $4,948 $4,948 $0 $0 $0 $0 $0 $0 $0 $0

PB100029 SDC - Firewall $612,299 $805,368 $3,232,100 $200,000 $0 $0 $0 $3,844,399 $1,005,368 $4,849,767 $4,849,767 $0 $0 $0 $0 $0 $0 $0 $83,125 $3,761,274 $39,683 $39,683 $39,683 $39,683 $39,683 $39,683 $39,683 $39,683 $39,683 $39,683 $39,683 $568,859 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100030 SDC - Gateways - Fortress $0 $35,625 $180,500 $0 $0 $0 $0 $180,500 $35,625 $216,125 $216,125 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $180,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $35,625 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100031 SDC - Gateways - SAW $95,000 $180,500 $109,250 $0 $0 $0 $0 $204,250 $180,500 $384,750 $384,750 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $384,750 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100032 SDC - Gateways - Transact $0 $7,125 $180,500 $0 $0 $0 $0 $180,500 $7,125 $187,625 $187,625 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $180,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $7,125 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100033 SDC - Gateways - Web Service $11,400 $0 $199,500 $0 $0 $0 $0 $210,900 $0 $210,900 $210,900 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $199,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $11,400 $0 $0 $0 $0 $0 $0 $0

PB100034 SDC - IDS/IPS $36,813 $0 $431,250 $0 $0 $0 $0 $468,063 $0 $468,063 $468,063 $0 $0 $0 $0 $0 $0 $0 $0 $0 $468,063 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100035 SDC - Internal Certificate Authority $3,800 $52,250 $19,000 $0 $0 $0 $0 $22,800 $52,250 $75,050 $75,050 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $22,800 $0 $0 $0 $0 $0 $0 $0 $0 $52,250 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100036 SDC - IPSec VPN $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100037 SDC - Logging/Event Correlation $705,375 $109,999 $0 $0 $0 $0 $0 $705,375 $109,999 $815,374 $815,374 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $705,375 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $109,999 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100038 SDC - SSL VPN $270,750 $4,750 $0 $0 $0 $0 $0 $270,750 $4,750 $275,500 $275,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $270,750 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,750 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100039 SDC - Vulnerability Scanning $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100040 SDC - Web Application Firewalling $97,375 $68,876 $0 $0 $0 $0 $0 $97,375 $68,876 $166,251 $166,251 $0 $0 $0 $0 $0 $0 $0 $23,750 $83,126 $59,375 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ITD $2,343,308 $1,597,818 $4,672,600 $200,000 $0 $0 $0 $7,015,908 $1,797,818 $8,813,726 $8,813,726 $0 $0 $0 $0 $0 $0 $255,550 $106,875 $3,844,400 $956,367 $39,683 $745,058 $785,433 $333,233 $39,683 $39,683 $578,590 $44,631 $115,881 $44,631 $573,807 $59,389 $57,198 $114,947 $47,698 $9,698 $4,948 $4,948 $11,400 $0 $0 $0 $0 $0 $0 $0

PB100281 SDC - Network Core Project $8,188,509 $0 $4,391,089 $321,000 $842,700 $1,240,000 $0 $13,422,298 $1,561,000 $14,983,298 $14,983,298 $0 $0 $0 $0 $3,038,000 $1,861,945 $1,480,499 $1,480,499 $1,861,945 $1,178,408 $1,453,408 $381,446 $304,700 $527,667 $588,113 $206,667 $206,667 $206,667 $206,667 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100018 SDC - LTS PBX $850,247 $527,742 $0 $0 $0 $0 $0 $850,247 $527,742 $1,377,989 $1,377,989 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,162,970 $5,737 $5,737 $17,074 $5,737 $5,737 $17,074 $5,737 $5,737 $17,074 $5,737 $25,173 $5,737 $5,737 $25,173 $5,737 $5,737 $25,173 $5,737 $0 $19,436 $0

PB100007 SDC - LTS Call Mgmt System (CMS) $32,000 $0 $0 $0 $0 $0 $0 $32,000 $0 $32,000 $32,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $16,000 $16,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100008 SDC - LTS Interactive Voice Response Unit (IVRU) $195,212 $4,750 $0 $0 $0 $0 $0 $195,212 $4,750 $199,962 $199,962 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100010 SDC - WAN NGN SONET $379,046 $45,410 $0 $0 $0 $0 $0 $379,046 $45,410 $424,456 $424,456 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $346,609 $4,785 $4,785 $22,760 $4,785 $4,785 $17,975 $0 $0 $17,975 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100011 SDC - Tellabs TDM $655,070 $40,269 $0 $0 $0 $0 $0 $655,070 $40,269 $695,339 $695,339 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $608,623 $7,779 $7,779 $23,719 $7,779 $7,779 $15,940 $0 $0 $15,940 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100015 SDC - WAN K20 $347,347 $39,197 $0 $0 $0 $0 $0 $347,347 $39,197 $386,544 $386,544 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $316,160 $4,767 $4,767 $20,282 $4,767 $4,767 $15,515 $0 $0 $15,515 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100023 SDC - WAN Load Balancing CSM $500,000 $0 $0 $0 $0 $0 $0 $500,000 $0 $500,000 $500,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $479,167 $4,167 $4,167 $4,167 $4,167 $4,167 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

TSD $11,147,431 $657,368 $4,391,089 $321,000 $842,700 $1,240,000 $0 $16,381,220 $2,218,368 $18,599,588 $18,599,588 $0 $0 $0 $0 $3,038,000 $1,861,945 $1,480,499 $1,480,499 $1,861,945 $1,178,408 $1,453,408 $381,446 $304,700 $2,278,226 $1,788,581 $249,902 $283,332 $245,239 $233,902 $55,167 $17,074 $5,737 $55,167 $17,074 $5,737 $25,173 $5,737 $5,737 $25,173 $5,737 $5,737 $25,173 $5,737 $0 $19,436 $0

PB100294 OB2 Decomission $0 $0 $0 $0 $0 $0 $1,074,375 $0 $0 $0 $1,074,375 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,013,438 $60,938 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100294 OB2 Decommision Part 2 $0 $0 $0 $0 $0 $0 $127,500 $0 $0 $0 $127,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $63,750 $63,750 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100294 OB2 New Node $0 $0 $0 $0 $0 $0 $62,000 $0 $0 $0 $62,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $62,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100294 OB2 Restoration $0 $0 $0 $0 $0 $0 $2,140,625 $0 $0 $0 $2,140,625 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,140,625 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Decommission $0 $0 $0 $0 $0 $0 $3,404,500 $0 $0 $0 $3,404,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,077,188 $124,688 $2,202,625 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 Systems Integration $533,013 $533,667 $0 $0 $1,981,000 $0 $0 $2,514,013 $533,667 $3,047,680 $3,047,680 $0 $44,418 $44,418 $44,418 $1,133,209 $83,209 $83,209 $83,209 $83,209 $83,209 $83,209 $83,209 $83,209 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $38,792 $38,792 $38,792 $0 $0 $0 $0 $0 $0 $0 $0

Systems Integration $533,013 $533,667 $0 $0 $1,981,000 $0 $0 $2,514,013 $533,667 $3,047,680 $3,047,680 $0 $44,418 $44,418 $44,418 $1,133,209 $83,209 $83,209 $83,209 $83,209 $83,209 $83,209 $83,209 $83,209 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $83,264 $38,792 $38,792 $38,792 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 QA Consultant $532,821 $338,100 $0 $0 $0 $0 $0 $532,821 $338,100 $870,921 $870,921 $0 $44,402 $44,402 $44,402 $44,402 $44,402 $44,402 $44,402 $44,402 $44,402 $44,402 $44,402 $44,402 $28,175 $28,175 $28,175 $28,175 $28,175 $28,175 $28,175 $28,175 $28,175 $28,175 $28,175 $28,175 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 Procurement Vendor $600,000 $0 $0 $0 $0 $0 $0 $600,000 $0 $600,000 $600,000 $0 $0 $0 $47,500 $50,227 $50,227 $50,227 $50,227 $50,227 $50,227 $50,227 $50,227 $50,227 $50,227 $50,227 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100294 Move Vendors $50,000 $1,115,940 $0 $0 $0 $614,060 $0 $50,000 $1,730,000 $1,780,000 $1,780,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,500 $12,500 $12,500 $12,500 $144,167 $144,167 $144,167 $144,167 $144,167 $144,167 $144,167 $144,167 $144,167 $144,167 $144,167 $144,167 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 Cloud Vendor $0 $0 $0 $0 $1,500,000 $200,000 $0 $1,500,000 $200,000 $1,700,000 $1,700,000 $0 $0 $0 $0 $0 $0 $0 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $33,333 $33,333 $33,333 $33,333 $33,333 $33,333 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100294 Benchmarking Vendor $0 $400,000 $0 $0 $200,000 $200,000 $0 $200,000 $600,000 $800,000 $800,000 $0 $0 $0 $0 $0 $0 $0 $0 $200,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $0 $0 $0 $200,000 $0 $0 $0 $0 $0 $0

PB100294 DC Consolidation Vendor $0 $0 $0 $0 $0 $2,000,000 $0 $0 $2,000,000 $2,000,000 $2,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $166,667 $166,667 $166,667 $166,667 $166,667 $166,667 $166,667 $166,667 $166,667 $166,667 $166,667 $166,667 $0

Vendor Services $1,182,821 $1,854,040 $0 $0 $1,700,000 $3,014,060 $0 $2,882,821 $4,868,100 $7,750,921 $7,750,921 $0 $44,402 $44,402 $91,902 $94,629 $94,629 $94,629 $344,629 $544,629 $357,129 $357,129 $357,129 $357,129 $255,902 $255,902 $205,675 $205,675 $205,675 $205,675 $372,342 $172,342 $172,342 $172,342 $339,008 $339,008 $366,667 $166,667 $166,667 $166,667 $366,667 $166,667 $166,667 $166,667 $166,667 $166,667 $0

PB100005 SDC Program Costs $1,335,011 $1,353,440 $0 $0 $0 $0 $0 $1,335,011 $1,353,440 $2,688,451 $2,688,451 $0 $58,488 $58,488 $58,488 $58,488 $58,488 $58,488 $111,251 $111,251 $111,251 $111,251 $111,251 $111,251 $165,549 $165,549 $165,549 $165,549 $165,549 $165,549 $112,787 $112,787 $112,787 $112,787 $112,787 $112,787 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PB100005 Personal Services Contracts $300,000 $410,400 $0 $0 $0 $0 $0 $300,000 $410,400 $710,400 $710,400 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $59,200 $59,200 $59,200 $59,200 $59,200 $59,200 $59,200 $59,200 $59,200 $59,200 $59,200 $59,200 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SDC Program Costs $1,635,011 $1,763,840 $0 $0 $0 $0 $0 $1,635,011 $1,763,840 $3,398,851 $3,398,851 $0 $58,488 $58,488 $58,488 $58,488 $58,488 $58,488 $111,251 $111,251 $111,251 $111,251 $111,251 $111,251 $224,749 $224,749 $224,749 $224,749 $224,749 $224,749 $171,987 $171,987 $171,987 $171,987 $171,987 $171,987 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

GRAND TOTAL $20,287,198 $6,406,733 $19,181,862 $521,000 $4,523,700 $4,254,060 $3,404,500 $43,992,760 $11,181,793 $55,174,553 $58,579,053 $0 $147,308 $884,861 $194,808 $13,016,527 $2,098,272 $1,972,376 $2,126,464 $6,870,435 $3,111,364 $2,766,001 $2,103,093 $1,891,722 $4,211,389 $2,643,652 $1,047,079 $1,619,416 $859,864 $919,777 $727,390 $2,095,660 $617,406 $2,742,582 $726,280 $647,694 $440,329 $216,143 $216,143 $203,240 $372,404 $172,404 $191,840 $172,404 $166,667 $186,103 $0

FISCAL YEAR 14

PROJECT TOTALPROJECT # PROJECT NAME

FISCAL YEAR 12 FISCAL YEAR 13

FY12 SUPPLEMENTAL FY13 SUPPLEMENTAL FY14 SUPPLEMENTAL BIEN PROJECT TOTAL


