
 
  
 Next Meeting: November 21, 2012 

 

SDC Projects  
Steering Committee 

 
November 7, 2012 

1:00 pm to 2:00 pm 
Conference Room 5092 

   

• SDC Projects Schedule Changes 

• SDC Design Decisions 

• SDC Projects Customer Meeting 

• Discuss “Freeze” concept 

• SDC Internet Site 
- Budget Update 
- Timeline 
- Status 

 

 

  



 
Steering Committee Attendees:   Dan Mercer, Doug Hieronymus, Dan Davis, Heidi 
Brownell, Lance Calisch, Wendy Huff, Christy Ridout, John Vargas, Kay Metsker, Phil Davis, 
Aaron Robel, Scott Lindegel, Agnes Kirk, Gordon Ice  Not present: Debbie Kendall 

Other Attendees: Rick Cook, Toni Backstrom 
 

ISSUES AND/OR DISCUSSION 

Agenda Topic Discussion 
SDC Schedule Changes 
 

Facilities: 
• Re-splice procurement moved out (was 12/9). Will affect network 

core and storage timelines.  Any further slips will be communicated 
immediately to Heidi, John V. and John O. 

Network Core: 
• Network Core- Cisco to do certification in January.  Production traffic 

will flow through the SDC on Jan. 5th. 
Storage: 

• VMAX readiness still on schedule for  February. 
OB2 Phase 1: 

• Server moves – have been categorized and sequenced into proposed 
virtual move groups to go first and then physical servers to be 
discussed/confirmed with customers.  

Cloud Utility: 
• Hoping to have investment plan next week to present to Rob and 

Christy.  
• Plan will be to set up a lab, pilot, and launch initial service offering in 

May.  
Design Decisions #019- Internet Facing  Services Connectivity 

• Working on design. 
#021-DH1 Intra-Row Cabling Design 

• Reviewing in TSD. 
#032-Cisco 9509 Switch 

• Ass essing options for cabling under floor. Still anticipated to meet 
timelines.  

#036- Converged Network 
• Techs are working out activities and work sharing. Will come up with 

roles and responsibilities with TSD. 
SDC Projects Customer 
Meeting 

There will be an SDC Customer Meeting held December 11th, 10-12 in room 
2208. We will share the vision of what the projects will look like and what 
kind of coordination and communication customers should expect.  Steve 
Lovaas will be the primary point of contact for customers to ensure 
consistent, accurate, and thorough communication.  

 State Data Center Projects  
Steering Committee 

November 9, 2012 
1500 Jefferson, Rm 5092 
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ISSUES AND/OR DISCUSSION 

Agenda Topic Discussion 
Freeze Concept General discussion about the possibility of setting customer expectations 

regardind new service inquiries, enhancements, changes, etc during the 
migrations to SDC.  Examples included: adding new firewalls, since we are 
close to capacity on existing blades; adding additional hardware in OB2 that 
increases heat risk.  This would be a good topic for the CAC. 

SDC Internet Site 
 Budget Update  
 Timeline 
 Status 

Reminder that information is posted on the external website.  

The meeting presentation can be found on the project’s SharePoint site. 

 

New Action Items 

 

Item Action Item Assignee Target Due Date Comments 

1     

2     

Upcoming Meetings 

 
 

Meeting Details 

Next Meeting  November 24, 2012, 1:00-2:00, Room 2208 

http://sharepoint.dis.wa.gov/ob2move/Meetings/Steering%20Committee%20Meeting/2012-09-05%20SDC%20Steering%20Committee%20Presentation.ppt
http://sharepoint.dis.wa.gov/ob2move/Meetings/Forms/AllItems.aspx?RootFolder=%2fob2move%2fMeetings%2fSteering%20Committee%20Meeting&FolderCTID=&View=%7b134B389A%2d82A1%2d4B29%2d9DE0%2d1A62939630F5%7d


ID Task Name Finish Status
9/19/12

Status
10/3/12

Status
11/7/12

2731 SDC Projects Milestone Report 11/11/15

2732 SDC Program 2/1/13

2733 SDC Projects High Level Re-Scoping Complete 2/29/12

2734 SDC Roadmap Published 11/21/12 -10 days -38 days

2735 SDC Lab Ready (for service owners to submit requests) 2/1/13 -2 days -61 days -61 days

2736 SDC Operations Model Complete 11/26/12

2738 OB2 Heat Reduction 10/29/12

2739 OB2 Heat Reduction Project Initiated 3/26/12

2740 OB2 Heat Reduction Project Complete 10/29/12 -74 days -74 days

2741 SDC Facilities Ready 2/7/13

2742 Space Management 2/7/13

2745 [Interim] Space Management Policies and Procedures Ready 4/4/12

2746 [Final] SDC Space Management Policies & Procedures Ready 12/31/12 -31 days -52 days -63 days

2751 OB2-SDC Fiber Re-termination Complete (minus Sunset Bldg) 12/9/12 -11 days -11 days -27 days

2752 OB2-SDC Fiber Re-termination Complete (Full) 12/26/12 -11 days -11 days -19 days

2754 SDC Structured Cabling Complete (LTS) 11/21/12 -14 days -14 days -22 days

2756 OB2 Structured Cabling Complete (Storage-SAN Connectivity) 11/28/12 -24 days -14 days -14 days

2757 Telco / Network Provider Space Complete (Orig. Baseline 8/16) 1/4/13 -10 days -3 days -13 days

2762 Physical Security 12/31/12

2763 [Interim] Physical Security Policies and Procedures Complete 4/4/12

2764 [Final] Physical Security Policies and Procedures Complete 12/31/12 -95 days -116 days -127 days

2765 Infrastructure (Videos and Readers) Complete 8/2/12

2767 Security Office Build Complete 8/7/12

2768 Physical Security Upgrades Complete 12/21/12 4 days -9 days -8 days

2769 1500 Jeff Bldg Security Seperation Complete 11/28/12 -89 days -57 days -60 days

2771 Critical Environment 10/9/12

2772 High Density Power Installed 4/23/12

2773 TSD DC Power Installed (Orig Baseline 7/17) 10/9/12 -23 days -24 days -25 days

2774 SDC Network Core Project (IP Approved) 3/13/13

2775 Initiation Phase 8/9/12

2776 Investment Plan Approval 6/18/12

2777 CISCO Change Request Approval (Cancelled) 6/29/12

2778 Charter Approval 7/20/12

2779 Vendor Re-engagement Window Complete (per CISCO) 8/9/12

2780 Design, Implementation, and Test Planning Phase 12/6/12

2781 Implementation Planning Complete 11/9/12 -12 days -21 days -26 days

2782 Design Phase Complete 12/6/12 61 days -16 days -27 days

2783 Test Planning Complete 10/12/12 24 days 23 days 24 days

2784 NWC Equipment Installation Phase 1/12/13

2787 NWC Equipment Installation 1/12/13 4 days -9 days -32 days

2789 Test and Acceptance Phase 1/12/13

2790 Testing Phase Complete 1/12/13 30 days 29 days 6 days

2791 Network Core Ready for Customers 1/12/13 30 days 29 days 6 days

2793 SDC Firewall Project (IP Approved) 4/9/13

2794 Investment Plan Approval 6/22/12

2795 Signed Contract with Fortinet 7/20/12 -33 days

2796 Firewall Design Complete (Dependent on NWC Design) 8/29/12 61 days 61 days 61 days

2797 Firewall Implementation Planning Complete 11/15/12 61 days 61 days 34 days
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         SDC Projects Milestone Report Updated: 11/7/12

SDC Projects
View: * Steering Milestone Report 



ID Task Name Finish Status
9/19/12

Status
10/3/12

Status
11/7/12

2798 Firewall Install Complete 2/8/13 7 days 9 days 23 days

2799 Configuration Complete 2/25/13 7 days 9 days 23 days

2800 Testing Complete 4/8/13 7 days 9 days 3 days

2801 Acceptance Complete 4/9/13 7 days 9 days 32 days

2802 SDC Storage Optimization (IP Approved) 2/5/13

2803 Acquire VMAX 10/19/12

2804 Investment Plan Approval 6/1/12

2805 OLS Publishes RFQQ 6/22/12

2806 Storage Procurement Complete 10/19/12 -33 days -39 days

2807 Install & Configure 1/8/13

2808 Facilities Ready to Receive VMAX 11/21/12 -29 days -35 days -56 days

2809 VMAX Delivered 11/21/12 -29 days -35 days -56 days

2810 Hardware/Software Install & Configure Complete 1/8/13 -9 days -16 days -37 days

2811 Test & Acceptance 2/5/13

2812 Network Core and SAN Switches Certified 1/12/13 30 days 29 days 6 days

2813 Testing Complete (standalone VMAX & Software) 12/20/12 -40 days -20 days 1 day

2814 VMAX Ready for Operation 2/5/13 -8 days 11 days 2 days

2815 OB-2 Move Ph1 (IP Approved) 6/24/14

2816 Security 2/21/14

2817 ++ Secman Implemented 1/16/14

2818 ++ Fortress Migration Complete 5/8/13

2819 ++  SAW Migration Complete 7/2/13

2820 ++ Transact Migration Complete 7/19/13

2821 ++ RSA SecurID Migration Complete 6/28/13

2822 ++ Logging/Event Correlation Implemented 2/21/14

2823 ++ IDS/IPS Implemented 1/31/14

2824 ++ Internal Certificate Authority Implementation Complete 10/1/13

2825 ++ Citrix migration complete 9/16/13

2826 ++ SSL VPN migration complete 11/27/13

2827 ++ IPSec VPN migration complete 10/28/13

2828 ++ DNS Hardware Move Complete 12/27/13

2829 Messaging 12/30/13

2830 ++ Exchange Development/Lab Environment Complete 2/26/13

2831 ++ Exchange Pre-Production Environment Complete 3/26/13

2832 ++ Exchange 2010 Production Environment Complete 5/7/13

2833 ++ E-mail Filtering Complete 3/14/13

2834 ++ Blackberry Migration Complete 3/14/13

2835 ++ Development/Lab Root Directory Migration Complete 9/17/13

2836 ++ Pre-Production Root Directory Migration Complete 11/5/13

2837 ++ Production Root Directory Migration Complete 12/30/13

2838 ++ Development/Lab WAX Directory Migration Complete 9/17/13

2839 ++ Pre-Production WAX Directory Migration Complete 12/20/13

2840 ++ Production WAX Directory Migration Complete 12/30/13

2841 ++ Development/Lab SSV Migration Complete 9/17/13

2842 ++ Pre-Production SSV Migration Complete 11/5/13

2843 ++ Production SSV Migration Complete 12/30/13

2844 ++ Pre-Production WASERV Migration Complete 5/13/13

2845 ++ Production WASERV Migration Complete 7/3/13
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SDC Projects
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ID Task Name Finish Status
9/19/12

Status
10/3/12

Status
11/7/12

2846 ++ Production Live Communications Server Migration Complete 3/14/13

2847 Server Migration 6/24/14

2848 Virtual Server Moves 10/3/13

2849 ++ Virt Group1 Migrated 4/15/13

2850 ++ Virt Group2 Migrated 4/22/13

2851 ++ Virt Group3 Migrated 5/3/13

2852 ++ Virt Group4 Migrated 5/13/13

2853 ++ Virt Group5 Migrated 5/24/13

2854 ++ Virt Group6 Migrated 6/4/13

2855 ++ Virt Group7 Migrated 6/11/13

2856 ++ Virt Group8 Migrated 6/18/13

2857 ++ Virt Group9 Migrated 6/25/13

2858 ++ Virt Group10 Migrated 7/2/13

2859 ++ Virt Group11 Migrated 7/16/13

2860 ++ Virt Group12 Migrated 7/24/13

2861 ++ Virt Group13 Migrated 8/6/13

2862 ++ Virt Group14 Migrated 8/14/13

2863 ++ Virt Group15 Migrated 8/21/13

2864 ++ Virt Group16 Migrated 8/28/13

2865 ++ Virt Group17 Migrated 9/11/13

2866 ++ Virt Group18 Migrated 9/18/13

2867 ++ Virt Group19 Migrated 9/25/13

2868 ++ Virt Group20 Migrated 10/3/13

2869 Clean-Up Vhosts 12/10/13

2870 ++ VMLAB Clean-up Done 10/24/13

2871 ++ DIS Cluster Clean-up Done 10/24/13

2872 ++ DOP Cluster Clean-up Done 10/24/13

2873 ++ PGN Cluster Clean-up Done 11/15/13

2874 ++ SGN Cluster Clean-up Done 11/15/13

2875 ++ SGN Cluster Clean-up Done 12/10/13

2876 ++ VDI Cluster Clean-up Done 12/10/13

2877 ++ Clean-Up VMHosts in OB2 Complete 12/10/13

2878 Physical Server Moves 6/24/14

2879 ++ PHYS Group 1 Move Complete 10/28/13

2880 ++ PHYS Group 2 Move Complete 11/12/13

2881 ++ PHYS Group 3 Move Complete 11/28/13

2882 ++ PHYS Group 4 Move Complete 12/12/13

2883 ++ PHYS Group 5 Move Complete 12/27/13

2884 ++ PHYS Group 6 Move Complete 1/10/14

2885 ++ PHYS Group 7 Move Complete 1/24/14

2886 ++ PHYS Group 8 Move Complete 2/7/14

2887 ++ PHYS Group 9 Move Complete 2/21/14

2888 ++ PHYS Group 10 Move Complete 3/7/14

2889 ++ PHYS Group 11 Move Complete 3/21/14

2890 ++ PHYS Group 12 Move Complete 4/4/14

2891 ++ PHYS Group 13 Move Complete 4/18/14

2892 ++ PHYS Group 14 Move Complete 5/2/14

2893 ++ PHYS Group 15 Move Complete 5/16/14

2894 ++ PHYS Group 16 Move Complete 5/30/14
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ID Task Name Finish Status
9/19/12

Status
10/3/12

Status
11/7/12

2895 ++ PHYS Group 17 Move Complete 6/24/14

2896 ++ OB2 Move - Server Migration Complete 6/24/14

2897 Mainframes 4/3/14

2898 ++ Mainframe print design solution complete 12/5/13

2899 Unisys 11/18/13

2900 ++ Unisys Development Move Complete 11/4/13

2901 ++ Unisys QA/TestMove Move Complete 11/18/13

2902 ++ Unisys Production Move Complete 10/3/13

2903 ++ Opcon Move Complete 6/14/13

2904 ++ EOM Move Complete 6/14/13

2905 ++ CTC Move Complete 6/14/13

2906 IBM 4/3/14

2907 ++ IBM Mainframe (Z10) migrated to SDC 2/7/14

2908 ++ IBM Move (Box 2) Complete 4/3/14

2909 WAN Projects 5/19/14

2910 ++ SONET ring between OB2 and SDC Complete 5/2/13

2911 ++ WAN Carrier Build Out Production Ready 6/21/13

2912 ++ Move ISP connection to SDC Complete 11/13/13

2913 ++ 7600 install for Vendor Ethernet Connectivity Complete 2/11/14

2914 ++ MPLSOly Connections migrated 5/19/14

2915 ++ Load Balancer Production Ready 10/25/13

2916 LTS 10/14/13

2917 ++ Call Management System (CMS) migration complete 5/15/13

2918 ++ Interactive Voice Response Unity (IVRU) migration complete 10/14/13

2919 Migration of WSP - Ph1 (Pending Approval) 5/22/13

2920 WSP Approval that the SDC meets Physical Security requirements 9/11/12

2921 Network Design Complete (Phase 1) 10/3/12

2922 Cost Model complete 10/9/12

2923 Obtain WSP commitment for the Phase 1 Pilot 11/16/12 -27days

2924 SLA approved and signed 11/30/12

2925 SDC Facilities Ready for WSP Equipment 2/1/13 -7 days

2926 Network ready for system usage 3/5/13 13 days

2927 Servers, storage and other hardware installed and operational 4/3/13 21 days

2928 Pilot implementation results complete 5/8/13 6 days

2929 WSP Phase 1 Complete 5/22/13 26 days
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SDC Steering Committee 
Meeting 

November 7, 2012 



Agenda 
• SDC Projects Schedule Updates/Changes 
• SDC Design Decisions 

– Recently approved 
– Pending signature 
– Upcoming reviews 

• SDC Projects Customer Meeting 
• Discuss “Freeze” concept 
• SDC Internet Site 

– Budget Update 
– Timeline 
– Status 

 



SDC Projects Schedule Changes 

• Facilities – re-splice work delayed to Dec 
• Network Core – M6/CSR moves now in Jan followed by certification. 
• Storage – VMAX ready in February 
 
• OB2 Move Ph1 – updated for move groups 
• Cloud Utility Servers Project – updated to match IP strategy 

 



Design Decisions 
• Recently Approved 

– N/A 
• Pending Signature 

– N/A 
• Upcoming Reviews 

– SDC-007A SDC Security Connectivity 
– SDC-019 DH1 Internet Facing Services Connectivity 
– SDC-021 DH1 Inter-row Cabling Strategy 
– SDC-032 9509 Switch End-of-Life and ISL needed to connect to SDC 
– SDC-036 Converged Network 



SDC Projects Customer Meeting 

• Topic:  SDC Agency Implementation Coordinator Meeting 
• Date:  December 11th 
• Time:  10am - Noon  
• Location:  1500 Jefferson, Conference Room 2208 
• Purpose:  Initial meeting with customer AIC’s to provide 

– Program overview and structure 
– Project updates and milestones 
– Walk through Customer Engagement Plan 

 



Freeze Concept 
• Discussion 
 



SDC Internet Site 



Lifecycle Budgets and Actuals 



Milestones 



Current Status Report 



Questions 

 
? 
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