

CTS BlackBerry Survey Results
June 2012

Agency	Devices*	Responded to Survey?	Exchange 2010 Customer?	Target Migration Date	Comments
DAHP	6	Yes	Yes	Aug-12	
DEL	44	Yes	Yes	Sep-12	
DFI	46	Yes	Yes	Sep-12	
DFW	38	Yes	Yes	Sep-12	Migration in process; 50% complete
MIL	58	Yes	Yes	Oct-12	
OLCA	1	Yes	Yes	Fall 2012	
CTS	29	Yes	Yes	Dec-12	
DES	94	Yes	Yes	Dec-12	
LNI	202	Yes	Yes	Dec-12	LNI has BB applications deployed in the field. Migration between Sept and Dec 2012.
SIB	35	Yes	Yes	Dec-12	
UTC	46	Yes	Yes	Jan-13	Target migration date noted "as early as"
DOL	121	Yes	Yes	Jun-13	
AGR	217	Yes	Yes	TBD	AGR has BB applications deployed in the field making a strategy more complex
DOC	278	Yes	Yes	TBD	
DOR	104	Yes	Yes	TBD	
DSHS	723	Yes	Yes	TBD	Migration strategy in development
DVA	31	Yes	Yes	TBD	ActiveSync testing begins July 2012
ECY	271	Yes	Yes	TBD	ECY has BBs deployed in the field; migration strategy in development
ESD	262	Yes	Yes	TBD	
LOT	21	Yes	On Hold	TBD	As BB devices age out
TRE	11	Yes	Yes	TBD	TRE just finished a Blackberry migration and is choosing not to engage at this time
HCA	70	No	Yes		
OFM	47	No	Yes		
GOV	37	No	Yes		
OCIO	14	No	Yes		
DRS	8	No	Yes		
OAH	5	No	Yes		
ESD RS	4	No	Yes		
RCO	4	No	Yes		
WTSC	4	No	Yes		
CAPAA	2	No	Yes		
CHA	2	No	Yes		

CTS BlackBerry Survey Results
June 2012

Agency	Devices*	Responded to Survey?	Exchange 2010 Customer?	Target Migration Date	Comments
GOIA	2	No	Yes		
WSSDA	2	No	Yes		
CAA	1	No	Yes		
LEOFF	1	No	Yes		
DNR	89	No	On Hold		
COM	80	No	On Hold		
Parks	16	No	On Hold		
GMB	57	No	No		
NWDC	5	No	No		
ELUHO	1	No	No		
* Registered users in Blackberry Enterprise Server (BES)					
			Number of Customers	Number of Devices*	
Surveyed with Target Migration Dates:			12	720	
Surveyed with Dates TBD:			9	1918	
No Survey Response:			21	451	
Total			42	3089	
* Registered users in Blackberry Enterprise Server (BES)					