



# AGENDA

Consolidated Technology Services • WA

## State Data Center Agency Implementation Coordinator Meeting

February 27, 2014

2:00 – 3:00 p.m.

**Attendees:** SDC Project Staff and Agency Implementation Coordinators

Time	Topic	Presenter
2:00 – 2:05	Welcome & Introductions	Steve Lovaas
2:05 – 2:10	SDC Projects Quick Updates	Steve Lovaas
2:10 – 2:50	SDC Migration Guide Review	Heidi Brownell / Nya Paul
2:50 – 2:55	FAQs	Heidi Brownell
2:55 – 3:00	Q&A	Open Discussion
3:00 p.m. (NLT)	Adjourn	

### Additional Instructions:

- **Meeting Location -** 1500 Jefferson Building [[PDF Map](#) or [Mapped with Google](#)]  
Conference Room 2208

# State Data Center (SDC) *Agency Implementation Coordinator Meeting*

February 27, 2014



# Agenda

- Welcome – Introductions/Review Agenda
- SDC Projects Quick Updates
- SDC Migration Guide Review
- FAQs
- Q&A



# SDC Projects Quick Updates

## Recent:

- Completed IBM and Unisys Mainframe migrations
- Completed Fortress Customer Test migration to F5
- Completed last two data migrations
- Completed two Voice Portal migrations (AGR & DNR)
- Provided Cloud Sandbox Session #3
- Published SDC Move Ph2 Move Vendor RFP

## Upcoming:

- Tonight - Fortress Production migration to F5 [Technical Bulletin 11.1.145](#)
- March 7<sup>th</sup> - Voice Portal migration (DSHS ACS)
- March 20<sup>th</sup> - Voice Portal migration (DSHS DCS)
- March 23<sup>rd</sup> - Exchange 2010 migration to F5 [Technical Bulletin 10.6.1.25](#)
- March 27<sup>th</sup> - SAW Production migration to F5



# Migration Calendar Updates

## SDC Migrations Calendar

[CTS Home](#)   [Cloud Based Email Collaboration](#)   [Shared Services Email](#)   [State Data Center](#)

Home > [Projects](#) > [State Data Center](#) > Feb. 2014 SDC Migration Calendar

### SDC Migration Calendar

CTS began migrating equipment and systems from the existing data center (OB2) to the State Data Center (SDC) in December 2012. Migrations will continue for many months. CTS currently publishes [Technical Bulletins](#) to notify customers of upcoming changes. However, the level of activity/change associated with SDC migrations has prompted us to increase the methods and frequency of communications regarding changes. We have created this page to share:

- Change Reminder Bulletins will be sent to CTS customers as a consolidated reminder of upcoming activity related to SDC migrations.
  - Current Change Reminder Bulletin
  - Archived Change Reminder Bulletins

#### Important Links

- State Data Center projects
- Customer Readiness
- Background
- Status Report Archive
- Meetings
- Migration Calendar
- Archived Updates

#### February 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1)
2)	3)	4)	5)	6)	7) CTS Move Phase 1 – Telephony: AGR IVR	8)
9) Data Migration - NAS Gateway (DES)	10)	11)	12) Firewall - Group 27	13)	14)	15)
16)	17)	18)	19)	20) CTS Move Phase 1- Security: Load Balancer (Fortress Customer TEST)	21)	22)
23)	24) Data Migration - NAS Gateway (CFC)	25)	26)	27) CTS Move Phase 1- Security: Load Balancer (Fortress PROD)	28)	

*Migration events in green font denote an internal CTS test system migration with no customer impact. A Technical Bulletin will not be issued for these events.*

**2013** | [January](#) | [February](#) | [March](#) | [April](#) | [May](#) | [June](#) | [July](#) | [August](#) | [September](#) | [October](#) | [November](#) | [December](#)  
**2014** | [January](#) | [February](#) | [March](#) | [April](#) | [May](#) | [June](#) | [July](#) | [August](#) | [September](#) | [October](#) | [November](#) | [December](#)



# SDC Migration Guide Review



# FAQ



# FAQs

The SDC FAQs have been updated and posted to the [SDC website](#).



# Q&A



# Next Meeting

Our next meeting will be **March 27<sup>th</sup>**, 2:00 – 3:00 p.m.

**2014 Dates** - April 24<sup>th</sup>, May 22<sup>nd</sup>, June 26<sup>th</sup>, July 24<sup>th</sup>, August 28<sup>th</sup>, September 25<sup>th</sup>, October 23<sup>rd</sup>, November 20<sup>th</sup> & December 18<sup>th</sup>

- Please place all of these dates on your individual calendars.

Our online Meeting Calendar is continually updated as well

[http://cts.wa.gov/projects/state\\_data\\_center/agency\\_implementation\\_coord.aspx](http://cts.wa.gov/projects/state_data_center/agency_implementation_coord.aspx)

All meetings will be held at [1500 Jefferson Building](#)– Conference Room 2208 and will run **2:00 – 3:00 p.m.**

We will continue to use the conference bridge so keep that info handy.



# Contact Information

- Heidi Brownell – CTS Enterprise Projects Manager  
[Heidi.Brownell@cts.wa.gov](mailto:Heidi.Brownell@cts.wa.gov) 360.407.8980
- Steve Lovaas – CTS Enterprise Projects Client Liaison  
[Steve.Lovaas@cts.wa.gov](mailto:Steve.Lovaas@cts.wa.gov) 360.407.8723

