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82 PROJECT START 0 days 6/1/11 6/1/11
1 1 1 1 A AAIR Complete Agency Application Integration Readiness Template – Prerequisite 82FS‐60 days 1 day 3/9/11 3/9/11
2 2 2 2 A AAIR Implement Required Changes for Agency Applications to Coexist with Shared 

Services Email Offering – Prerequisite T‐10
82FS‐10 days 1 day 5/18/11 5/18/11

3 3 Evaulate Agency Application Integration Readiness Template, and Schedule 
Review ‐ Prerequisite, if applicable

1FS+10 days 1 day 3/24/11 3/24/11

4 4 Determine if Action Plan for Application Integration is required ‐ Prerequisite, 
if applicable

3FS+15 days 1 day 4/15/11 4/15/11

5 5 35 25 A Network Calculate Anticipated Bandwidth Requirements Based Upon Email Usage 
Assumptions – Prerequisite

82FS‐45 days 1 day 3/30/11 3/30/11

6 6 36 26 S Network Validate with the DIS Networking Team that Sufficient Network Bandwidth 
Exists to Accommodate Additional Traffic Due to the Outlook users– 
Prerequisite in Coordination with DIS Migration Planning

82FS‐45 days 1 day 3/30/11 3/30/11

7 7 37 28 A Network Procure any Required Network Capacity to Meet Agency Connectivity Needs ‐ 
Prerequisite

82FS‐45 days 1 day 3/30/11 3/30/11

8 8 3 23 S Firewall Perform Firewall Updates ‐ Prerequisite 82FS‐30 days 1 day 4/20/11 4/20/11
9 9 4 27 A Firewall Verify that Both HTTP and RPC Traffic Can Pass Through All Firewalls Between 

Your Agency and the Exchange Hosted Environment – Prerequisite
82FS‐45 days 1 day 3/30/11 3/30/11

10 10 5 S Firewall Prepare Domain for a Windows 2008 R2 Domain Controller ‐ Prerequisite 82FS‐45 days 1 day 3/30/11 3/30/11
11 11 6 21 S Firewall Configure IPSec Kerberos Exemption Rule Prior to Domain Controller 

Introduced into the Exchange 2010 site – Prerequisite
82FS‐30 days 1 day 4/20/11 4/20/11

12 12 7 22 S DomCon Validate IPSec Connectivity to Your Agency's Other Domain Controllers – 
Prerequisite

82FS‐20 days 1 day 5/4/11 5/4/11

13 13 8 24 S DomCon Coordinate with DIS to Schedule when DIS will install a Global Catalog Server 
for your agency's domain in the Olympia site – Prerequisite in Coordination 
with DIS Migration Planning

82FS‐10 days 1 day 5/18/11 5/18/11

14 14 9 A DomCon Verify Inheritable Permissions – Prerequisite 82FS‐10 days 1 day 5/18/11 5/18/11
15 15 10 4 A BB Confirm Agency End User Training Complete for BlackBerry® – Prerequisite 82FS‐10 days 1 day 5/18/11 5/18/11
16 16 11 3 A ExchPrep Begin Preparations to Migrate to BlackBerry® Service – Prerequisite (if 

BlackBerry® Use Required by Agency)
82FS‐60 days 1 day 3/9/11 3/9/11

17 17 12 29 A ExchPrep Setup Exchange Administrative Workstation – Prerequisite 82FS‐30 days 1 day 4/20/11 4/20/11
18 18 13 46 A Email Readiness Confirm Agency Role Assignments for Delegated Roles – Prerequisite 82FS‐30 days 1 day 4/20/11 4/20/11
19 19 14 5 A Email Readiness Send Message to End Users Regarding Mailbox Cleanup – Prerequisite 51 days 3/9/11 5/18/11
23 20 15 6 A Email Readiness Confirm Calendar Permissions are Set Properly – Prerequisite 21 days 4/20/11 5/18/11
26 21 16 7 A Email Readiness Clean Up Unnecessary Items from Mailboxes – Prerequisite 21 days 4/20/11 5/18/11
29 22 17 9 S Email Readiness Review Mailbox Management Policy – Prerequisite 36 days 3/30/11 5/18/11
33 23 18 11 A Email Readiness Identify and Document All Delegate Relationships – Prerequisite 36 days 3/30/11 5/18/11
37 24 19 12 A Email Readiness Delete Old Mailboxes No Longer in Use – Prerequisite 36 days 3/30/11 5/18/11
41 25 20 A Email Readiness Identify Disabled Users – Prerequisite 82FS‐30 days 1 day 4/20/11 4/20/11
42 26 21 A Email Readiness Identify All 2003 Mailboxes – Prerequisite 82FS‐30 days 1 day 4/20/11 4/20/11
43 26 Provide Agency Customer Contact Information to Complete SLA and Sign prior

to Migration ‐ Prerequisite
82FS‐30 days 1 day 4/20/11 4/20/11

44 27 22 13 A Email Readiness Identify and Document Users Not Configured to Accept Defaults for Mailbox 
Size Limits ‐‐ Prerequisite

36 days 3/30/11 5/18/11

48 28 23 8 A Email Readiness Identify Users Whose Mailboxes Exceed 750 MB in Size – Prerequisite 36 days 3/30/11 5/18/11
52 29 24 A Email Readiness Remove Spaces From all Distribution Lists (DL) and User Aliases – Prerequisite 82FS‐45 days 1 day 3/30/11 3/30/11

53 30 25 A Email Readiness Identify all Distribution Groups and Ensure They are Configured with a 
Universal Scope (Universal Group Type) – Prerequisite

82FS‐45 days 1 day 3/30/11 3/30/11

54 31 26 A Email Readiness Remove ExpansionServer from all DLs – Prerequisite 82FS‐45 days 1 day 3/30/11 3/30/11
55 32 27 10 BP Email Readiness Implement Exchange Best Practices – Best Practice 36 days 3/30/11 5/18/11
59 33 28 14 A Email Readiness Implement Cached Mode – Prerequisite 82FS‐30 days 1 day 4/20/11 4/20/11
60 34 29 15 A Email Readiness Configure to Connect to Exchange Over HTTPS by Default – Prerequisite 82FS‐30 days 1 day 4/20/11 4/20/11
61 35 30 16 A Email Readiness Complete an Agency Deployment Wave List – Prerequisite 82FS‐30 days 1 day 4/20/11 4/20/11
62 36 31 17 A PubFol Evaluate and Remove Public Folders were Possible – Prerequisite 82FS‐60 days 1 day 3/9/11 3/9/11
63 37 32 18 A PubFol Confirm Public Folder Permissions are Correct for Agency Requirements 

–Prerequisite
82FS‐45 days 1 day 3/30/11 3/30/11

64 38 33 19 A PubFol Confirm That Mail‐Enabled Public Folders Following Naming Standards for 
Display Name Attribute – Prerequisite

82FS‐45 days 1 day 3/30/11 3/30/11

65 39 34 20 S PubFol Replicate Required Public Folders 30 Days Prior to Migration to New Public 
Folder Implementation – Prerequisite in Coordination with DIS Migration 
Planning

82FS‐30 days 1 day 4/20/11 4/20/11

66 40 38 30 S SMTP Prepare Request for Switch Over MX Records Prior to Migrating Users – 
Prerequisite in Coordination with DIS Migration Planning

82FS‐20 days 1 day 5/4/11 5/4/11

67 41 39 34 S SMTP Review Policies for Validity with DIS – Prerequisite in Coordination with DIS 
Migration Planning

82FS‐30 days 1 day 4/20/11 4/20/11

68 42 41 S SMTP Configure IronPort for Agency Migration – Prerequisite 82FS‐45 days 1 day 3/30/11 3/30/11
69 43 42 33 A SMTP Create Universal Security Group and Test Mailbox – Prerequisite 82FS‐30 days 1 day 4/20/11 4/20/11
70 44 43 35 S SMTP Test Mailflow – Prerequisite in Coordination with DIS Migration Planning 82FS‐25 days 1 day 4/27/11 4/27/11
71 45 44 36 S SMTP Test Policies – Prerequisite in Coordination with DIS Migration Planning 82FS‐25 days 1 day 4/27/11 4/27/11
72 46 45 37 BP SMTP Agency Notification – Best Practice 82FS‐25 days 1 day 4/27/11 4/27/11
73 47 46 BP SMTP End User Training for Filtering, Junkmail and Quarantine – Best Practice 82FS‐23 days 1 day 4/29/11 4/29/11
74 48 47 38 S SMTP Switch over MX Records Prior to Migrating Users ‐ Prerequisite in 

Coordination with DIS Migration Planning ‐ Prerequisite
82FS‐30 days 1 day 4/20/11 4/20/11

75 49 48 42 A Desktop Confirm all Agency Users are Upgraded to Required Outlook Version – 
Prerequisite

82FS‐30 days 1 day 4/20/11 4/20/11

76 50 49 A Desktop Verify DNS Suffix Search – Prerequisite 82FS‐30 days 1 day 4/20/11 4/20/11
77 51 50 43 A OWA Configure Internet Explorer for OWA Access ‐ Prerequisite 82FS‐10 days 1 day 5/18/11 5/18/11
78 52 51 43 A OWA Confirm Agency End User Training Complete for OWA – Prerequisite 82FS‐10 days 1 day 5/18/11 5/18/11
79 53 52 44 A HelpDesk Confirm Agency Help Desk/Service Desk Readiness With Updated Procedures 

to Take Agency Calls – Prerequisite
82FS‐30 days 1 day 4/20/11 4/20/11

80 54 53 45 S HelpDesk Coordination Complete Between Agency Help Desk and DIS Service Desk in 
Preparation for Agency Calls – Prerequisite in Coordination with DIS Migration
Planning

82FS‐15 days 1 day 5/11/11 5/11/11

81 55 54 47 S HelpDesk Confirm Agency Training for Delegated Roles ‐‐ Prerequisite in Coordination 
with DIS Migration Planning

82FS‐30 days 1 day 4/20/11 4/20/11

83 57 55 48 A Vault Confirm Agency Has Completed the Records Retention Policies and the Vault 
Session – Prerequisite

82FS‐180 days 1 day 9/22/10 9/22/10

84 58 40 32 A SMTP Prepare to Submit MX Record Request to DIS Service Desk – Prerequisite 82FS‐30 days 1 day 4/20/11 4/20/11
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